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 Naval Air Station South Weymouth, MA 
Restoration Advisory Board (RAB) Update 
August 25, 2011 

 
 
 
 
Installation Restoration Program (IRP) Sites 
 
 Building 82 – The Navy has issued the final Remedial Investigation (RI) Addendum and final 
Maintenance Activities Completion Report.  The final Feasibility Study (FS) will be issued once the 
regulators accept the outstanding responses to comments on the draft final FS.   
 
 Building 81 – The Navy is reviewing comments received on the draft final RI Responses to 
Comments and the Proposed Approach for the FS. 
 
 Solvent Release Area – The Navy has prepared responses to comments received from EPA and 
MassDEP on the revised Proposed Approach for the FS.  Navy will complete the draft final FS once the 
regulators approve the revised approach discussed at the April and July BCT meetings.  The fall 
groundwater sampling event to support the FS will be completed in early September. 
  

West Gate Landfill – Construction of the landfill cover system and site restoration have been 
completed. The draft Remedial Action Completion Report and Long-Term Monitoring Sampling and 
Analysis Plan have been issued.  The final Land Use Control Implementation Plan (LUCIP) has been 
issued; the first annual LUC compliance inspection will be scheduled following EPA approval of the 
LUCIP.  The first post-restoration wetland inspection is scheduled for September. 
  

Sewage Treatment Plant – The validated data from the soil delineation field program were 
provided to EPA and MassDEP for review.  A BCT meeting will be scheduled to discuss the data and 
path forward for the site.  
 
 Rubble Disposal Area – The fall LTM event will be performed in early September along with the 
fall facility inspection.  The Navy is reviewing comments received on the RDA Supplemental Landfill Gas 
Investigation report.    
 
 Small Landfill – The fall LTM event will be performed in early September along with the fall facility 
inspection. 
 
 
The status of each IR site in the CERCLA process is shown below. 
    

CERCLA Status Remedial 
Investigation 

Feasibility 
Study 

Proposed 
Plan/Record 
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Design/ 

Remedial 
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Post-ROD 
Long-Term 
Monitoring 

(LTM) 
West Gate Landfill     X 
Rubble Disposal Area     X 
Small Landfill     X 
Sewage Treatment Plant    X  
Building 81 X X    
Building 82  X X   
Solvent Release Area  X    
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Massachusetts Contingency Plan (MCP) Sites 
 
 All MCP sites at the Base have been closed out. 
 
 
Environmental Baseline Survey (EBS) Sites 
 
  Main Gate Encroachment Area – A public meeting and hearing on the Proposed Plan for this site 
was held on August 2nd; the public comment period ended on August 25, 2011.  The draft final ROD will 
be issued next week, with a goal of obtaining Navy and EPA signatures and MassDEP concurrence 
before the end of September.  Once EPA has signed the ROD and MassDEP has provided written 
concurrence, the ROD will be distributed and notice of its availability published in the local newspapers. 
   
 AOC 55C – The ROD was signed by the Navy on August 26, 2011.  Once EPA has signed the 
ROD and MassDEP has provided written concurrence, the ROD will be distributed and notice of its 
availability published in the local newspapers.  The fall post-restoration wetland inspection will be 
performed in September. 
 
 RIA 11 (AFFF) – The first phase of the field program has been completed. The surface water and 
sediment results have been presented in a technical memorandum issued last week.  Additional soil 
samples will be collected beneath the Hangar 1 footprint after asbestos abatement activities are 
completed inside the hangar.  Soil and groundwater results will be presented in a separate technical 
memorandum in late fall.  
 
 Industrial Area –The field program has been completed.  The laboratory data are expected in 
early September; the data will then be validated and presented in a draft report in late fall.  
 
 RIA 111 (Old Hangar 2) – The Navy, EPA and MassDEP have agreed that additional 
investigations are needed; Navy is developing a sampling plan for the work.   
 
 
Finding of Suitability to Transfer (FOST) 
 
 FOST 3, FOST 4, FOST 5A, FOST 5B-1, FOST 5B-2 – The property (approximately 709 acres) in 
these five completed FOSTs was available for transfer for unrestricted use.  However, due to the amount 
of time that has elapsed since these FOSTs were completed, an internal review will be conducted to 
ensure that the information and findings within the FOSTs continue to be current. 
   

FOST 5C – Navy plans to issue the Responsiveness Summary in early September to those who 
provided comments on the FOST 5C document during the public comment period. 

 
FOST 6A – Preparation of this FOST is underway.  It will include AOC 55C, Small Landfill, West 

Gate Landfill and the Main Gate Encroachment Area.  Public review is planned for this fall. 
 

  
Finding of Suitability to Lease (FOSL) 
 
 Navy has finalized a FOSL covering all property not previously transferred (approximately 835 
acres).   
 
 
Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or by email 
at david.a.barney@navy.mil), or feel free to stop by the Caretaker Site Office if you have any questions or 
concerns related to this memo or any restoration activities. 


